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Investigation Work - Approximate Positions of
Sediment Cores to be Collected at Each
Saginaw River In-Channel Sediment Core
Cluster Location
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ID |Task Name ’ Estimated | Estimated 2007 2008

12007 Field Investigation 9?;737 :;F/T;?)?; e o 2 a2 s s e
2 Field Work 9/1/07 12/1/07 [

3 Data Analysis, Review, & Preparation of Field Investigation Report 10/1/07 3/1/08 =1

4 Submit Field Investigation Report to MDEQ 3/1/08 3/1/08 &

5 |Submit Remedial Investigation Work Plan to MDEQ 6/10/08 = 6/10/08

6 |MDEQ Review of RIWP & Dow's Subsequent Revisions 6/10/08  7/25/08

7 IMDEQ Approval of Remedial Investigation Work Plan 7/25/08  7/25/08

8 2008 Field Work 7/25/08 12/1/08

9 Hydrodynamic Studies 7/25/08 = 12/1/08

10 Sediment Transport Studies 7/25/08 = 12/1/08 ,

11 Nature and Extent Sampling 7/25/08 = 12/1/08

12 |Laboratory Analysis 8/15/08  2/1/09

13 |Hydrodynamic Modeling 8/15/08 = 2/1/09

14 |Ecological Risk Assessment 7/25/08 = 2/1/09 %

15 |Human Health Risk Assessment 7/25/08  2/1/09 |

16 |Subcontractor Reporting 10/1/08  2/1/09 é

17 |Data Review and Analysis 8/15/08  2/1/09 é

18  |Prepare Remedial Investigation Report 11/1/08  3/1/09 #l
19 |Submit Remedial Investigation Report to MDEQ 3/1/09 3/1/09 N

Figure 13-1

T

Schedule for Upper
Saginaw River Remedial
Investigation Work

ENVIRON




Appendix A
Current Conditions Report for the Saginaw Bay Basin,
Saginaw River, Floodplain and Bay

June 10, 2008 ENVIRON



Appendix B

Saginaw River / Saginaw Bay Field Investigation

Report of Findings

Fall 2007 Field Activities in the Saginaw River and Saginaw Bay, Michigan

June 10, 2008 ENVIRON



Appendix C
Conceptual Site Model for the Saginaw River
and Saginaw Bay, Michigan

June 10, 2008 ENVIRON



Appendix D
Saginaw River and Floodplain and Saginaw Bay, Michigan
Feasibility Study Work Plan

June 10, 2008 ENVIRON



Appendix E
Ecological Risk Assessment Work Plans

1. Revised Baseline Ecological Risk
Assessment Work Plan for the
Tittabawassee and Saginaw Rivers
and Floodplains, and Saginaw Bay

2. Revised Screening-Level Ecological
Risk Assessment Work Plan for the
Tittabawassee and Saginaw Rivers
and Floodplains, and Saginaw Bay

June 10, 2008 ENVIRON



Appendix F
Human Health Risk Assessment Work Plan
for the Saginaw River and Floodplain and Saginaw Bay, Michigan

June 10, 2008 ENVIRON



Appendix G

Sediment Profile Imaging Report, Saginaw River Field Investigation:
Baseline Characterization of River Sediment Conditions

(Germano & Associates, Inc.)

June 10, 2008 ENVIRON



Appendix H

Final Report, Fall 2007 Field Investigation, Hydrographic and Geophysical
Surveys and Sediment Sampling Activities, Saginaw River and Bay, Saginaw
Michigan (Oceans Surveys, Inc. Report No. 07ESS067)

June 10, 2008 ENVIRON



Appendix |
Standard Operating Proceedures

June 10, 2008 ENVIRON





